

ABLE Board - Implementation - Phase I



Implementation Milestones

DATE	MILESTONE	POSITION
July 1 2016	Program Funding Allocated	25
July 22 2016	Complete Interviews for SSMI	-20
July 25 2016	Make offer for SSMI	10
August 15 2016	First Board Meeting	-10
August 15 2016	Obtain Board Approval for 529A Consultant RFP	25
August 31 2016	Complete Interviews for AGPA/SSA	-15
September 27 2016	Advisory Council Meeting	-30
October 4 2016	Issue 529A Consultant RFP	15
October 4 2016	October Board Meeting	-20
October 28 2016	Stakeholder Conference (Southern California)	35
October 28 2016	RFP Proposals Due	25
November 1 2016	All internal processes and procedures finalized	-25
November 1 2016	November Board Meeting	-10
November 4 2016	Post Notice of Intent to Award	30
November 14 2016	Award Contract and route internally for approvals	40
November 16 2016	Board review of draft regulations	25
December 5 2016	529A Consultant start date	10

