


ABLE Board - Implementation - Phase II



Implementation Milestones

DATE	MILESTONE	POSITION
January 9 2017	Draft OAL Emergency Regs Checklist	40
January 10 2017	January Board Meeting	25
February 7 2017	Board Approval of Emergency Regulations	10
February 7 2017	Board Approval of Spring Finance Letter	-40
February 7 2017	Board Approval of RFP for Program Manager	15
February 7 2017	Board Approval of RFP for Investment Consultant	-45
February 8 2017	Begin Emergency Regulation Process	-20
February 10 2017	Issue RFP for Investment Consultant	10
February 28 2017	Issue RFP for Program Manager	-20
February 28 2017	Finalize Regulations	-45
March 6 2017	RFP Proposals for Investment Consultant Due	25
March 7 2017	March Board Meeting	40
March 13 2017	Post Notice of Intent to Award Investment Consultant Contract	5
March 20 2017	Award Contract for Investment Consultant and route internally	-5
April 3 2017	Investment Consultant Start Date	10
April 4 2017	RFP Proposals for Program Manager Due	15

April 4 2017	April Board Meeting	-15
April 11 2017	Post Notice of Intent to Award Program Manager Contract	20
April 18 2017	Award Contract for Program Manager and route internally	-25
May 9 2017	Program Manager Start Date	25
Fall 2017	Open ABLE Accounts	40