


ABLE Board - Implementation - Phase II



Implementation Milestones

DATE	MILESTONE	POSITION
February 28 2017	Issue RFP for Program Manager (First Attempt)	-20
February 21 2017	OAL Approval of Emergency Regulations	-45
March 6 2017	RFP Proposals for Investment Consultant Due	25
March 13 2017	Post Notice of Intent to Award Investment Consultant Contract	-40
March 20 2017	Award Contract for Investment Consultant and route internally	40
May 2 2017	RFP Proposals for Program Manager Due (First Attempt)	-15
June 2 2017	Publish Notice of Proposed Rulemaking in OAL Register	50
June 2 2017	Beginning of Minimum 45-Day Public Comment Period	25
July 10 2017	Issue RFP for Program Manager (Second Attempt)	-10
July 17 2017	Close of 45-Day Public Comment Period	15
July 18 2017	Public Comment Hearing for Proposed Rulemaking	-20
July 31 2017	RFP Proposals for Program Manager Due (Second Attempt)	40
August 10 2017	Submit 1st Readoption of Emergency Regulations to OAL	25
August 24 2017	Submit Certificate of Compliance to OAL for Regular Rulemaking	-40
October 6 2017	OAL Approval of Regulations	60
October 13 2017	Post Notice of Intent to Award Program Manager Contract (Second Attem	-40
October 20 2017	Award Contract for Program Manager and route internally (Second Atten	20
October 25 2017	Commencement of Program Manager Contract (pending DGS approval)	-25
November 20 2017	Adoption of Statement of Investment Policy	50
December 5 2017	Adoption of State Administrative Fee	-30
January 9 2018	Adoption of Amendment to Statement of Investment Policy	30
January 9 2018	Adoption of Monitoring Procedures and Criteria	-20
Spring 2018	Launch of CalABLE	25