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CALIFORNIA ALTERNATIVE ENERGY AND 
ADVANCED TRANSPORTATION FINANCING AUTHORITY 

 
Request to Approve a Time Extension for the  
Initial Term of the Regulatory Agreement1 

 
CalBioGas North Visalia LLC 

Application No. 20-SM023 
 

Tuesday, January 17, 2023 
 

Prepared By: Stefani Wilde, Program Analyst 
 
SUMMARY 
 
Applicant – CalBioGas North Visalia LLC 
 
Location – Visalia, Tulare County  
 
Industry – Dairy Biogas Production 
 
Project – New Cluster of Dairy Biogas Production Facilities (Alternative Source) 
 
Total Amount Qualified Property Approved– $37,529,013 
 
Estimated Sales and Use Tax Exclusion Amount at Approval2 – $3,137,425 
 
Amount of Time Requested –  

• Requesting a one-year and six-month extension, until September 17, 2024, for the Initial 
Term of the Regulatory Agreement (a total of four years and six months from the date of 
initial CAEATFA Board approval of March 17, 2020) 

 
Staff Recommendation – Approval  

 
  

 
1 All capitalized terms not defined in this document are defined in the Sales and Use Tax Exclusion Program’s 
statutes and regulations. 
2 This amount is calculated based on the average statewide sales tax rate at the time of initial approval, which was 
8.36%. 
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REQUEST 
 
On March 17, 2020, the CAEATFA Board approved a Sales and Use Tax Exclusion (“STE”) 
award for CalBioGas North Visalia LLC (the “Applicant”) for the purchase of up to $37,529,013 
in Qualified Property to build new dairy digesters that will produce dairy biogas at a cluster of 11 
dairies located in Visalia (the “Project”). The Regulatory Agreement (“Agreement”) initial term 
provided the Applicant with three years from the date of CAEATFA Board approval to utilize its 
STE award.3   
 
As of June 2022, the Applicant has used the STE award to purchase approximately $18.2 million 
of Qualified Property (49% of the total Qualified Property approved). The Applicant is 
requesting to extend the Agreement initial term by one year and six months to accommodate 
pandemic related delays.   
 
The Applicant states that in addition to permitting and utility issues, the COVID-19 pandemic 
significantly impacted the original Project schedule. According to the Applicant, one of its 
necessary manufacturers is in Canada, and travel and shipping from California to Canada were 
impacted by pandemic related restrictions. Specifically, travel restrictions delayed the 
completion of several essential drawings such as its process flow diagrams, piping and 
instrumentation diagrams, and skid layout drawings for the Project. The Applicant states its 
vendors for piping, heat exchanges, blowers, and gas analyzers were also impacted by pandemic 
related restrictions and supply chain delays. Furthermore, the Applicant experienced permitting 
issues with the Water Board and interconnect expansion issues with SoCalGas.  
 
The CAEATFA Board can extend the initial term of the Agreement upon a finding that an 
extension is in the public interest and advances the purposes of the STE Program.4 
  

 
3 California Code of Regulations Title 4, Division 13, Section 10035(b)(1) 
4 California Code of Regulations Title 4, Division 13, Section 10035(b)(1)(B) 
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THE APPLICANT 
 
CalBioGas North Visalia LLC is a California limited liability company that formed in 2018. The 
Applicant is wholly owned by CalBioGas II LLC. CalBioGas II LLC and its affiliates are a 
network of over 25 partners of the dairies they serve.  
 
The ownership structure of the Applicant is as 
follows: 
 

The company officers of the Applicant are:  

 

N. Ross Buckenham, CEO 
Neil Black, President                              
Abdulla Kagalwalla, CFO 

 
 
 
THE PROJECT 
 
CalBioGas North Visalia LLC received an STE to build new dairy digesters that will produce 
dairy biogas at a cluster of 11 dairies located in Visalia. The Applicant states it will also install 
gathering lines and construct a centralized upgrading plant. The Applicant will process the dairy 
biogas into a renewable natural gas (“RNG”) to sell directly or indirectly through distributors as 
R-CNG for vehicle use. According to the Applicant, it has negotiated with biogas entities to 
exclusively sell the biogas in California. Furthermore, the Applicant’s RNG generates Low 
Carbon Fuel Standard credits and D3-RIN under the Federal Renewable Fuel Standard Program. 
 
The Project has received grants for digester-related expenses from the California Department of 
Food and Agriculture in the amount of up to $17.8 million under the Dairy Digester Research 
and Development grant program. 
 

CalBioGas Investors I LLC 
(90%)

CalBio HoldCo LLC (10%)

CalBioGas II LLC (100%)

CalBioGas North Visalia 
LLC
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The Applicant has also received funding in the amount of $26,473,379 for installed costs and 
$1,629,078 for annual operations and maintenance as part of the Five Pilots Program authorized 
under SB 1383.  
 
AGREEMENT INITIAL TERM EXTENSION REQUEST  
 
The Applicant has requested that the initial term of the Agreement be extended from 
March 17, 2023 to September 17, 2024, in order to accommodate pandemic related delays. 
 
STAFF EVALUATION 
 
According to the Applicant, it experienced several pandemic related delays that severely 
impacted the timing and schedule of the Project. The Applicant states travel delays affected its 
gas conditioning skid manufacturer in Canada and prevented staff from traveling between 
California and Canada. Additional delays within the supply chain derailed the Project timeline, 
as several vendors were unable to receive necessary items for manufacturing final products to be 
shipped to the Applicant for the Project. According to the Applicant, Water Board permits have 
been delayed which prevented necessary processes from moving forward. The Applicant states 
although there are still supply chain issues, it is diligently tracking the status of delivery for 
longer lead time equipment and attempting to accelerate delivery. According to the Applicant, it 
anticipates all projects currently in construction being complete and online by early second 
quarter of 2023. 
 
In addition, the Applicant states SoCalGas experienced delays related to necessary pipeline 
equipment and will not begin construction on its portion until equipment with long lead times 
have been delivered. The Applicant anticipates construction and commission on this portion of 
the Project, which has not started yet, to be complete by the fourth quarter of 2023, or early first 
quarter of 2024.  
 
Based on this information, Staff believes extending the initial term of the Agreement will allow 
for the Project to be completed, and is, therefore, in the public interest and advances the purposes 
of the STE Program.  
 
LEGAL QUESTIONNAIRE 
 
Staff reviewed the Applicant’s responses to the questions contained in the Legal Status portion of 
the Application. The responses did not disclose any information that raises questions concerning 
the financial viability or legal integrity of this Applicant.   
 
CAEATFA FEES 
 
In accordance with STE Program regulations,5 the Applicant has paid an additional fee of $2,000 
because extending the initial term qualifies as a modification to the Applicant’s Agreement. 
 
 

 
5 California Code of Regulations Title 4, Division 13, Section 10036(c)(1)(B) 
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RECOMMENDATION 
 
Staff recommends that the Board approve the Applicant’s request to extend the initial term of the 
Agreement by one year and six months to September 17, 2024 as it is in the public interest and 
advances the purposes of the STE Program. 
 
ATTACHMENTS 
 
Attachment A:  CalBioGas North Visalia LLC’s letter requesting waiver (November 16, 2022) 
Attachment B:  CalBioGas North Visalia LLC’s staff summary at the time of approval  
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RESOLUTION APPROVING A TIME EXTENSION FOR 

CALBIOGAS NORTH VISALIA LLC’S INITIAL TERM FOR  
THE REGULATORY AGREEMENT 

 
January 17, 2023 

 
WHEREAS, on March 17, 2020, the California Alternative Energy and Advanced 

Transportation Financing Authority (the “Authority”), a public instrumentality of the State of 
California, approved a Sales Tax Exclusion (“STE”) in the amount of $37,529,013 of Qualified 
Property for CalBioGas North Visalia LLC (the “Applicant”); and 

 WHEREAS, within three (3) years of approval by the Authority, the Applicant must 
make all Qualified Property purchases (STE Program regulations Section 10035(b)(1)); and 
 
 WHEREAS, upon a finding that it is in the public interest and advances the purposes of 
the Program, the Authority may waive the requirement that all purchases of Qualified Property 
be made within three (3) years of Application approval (STE Program regulations Section 
10035(b)(1)(B)); and 
  

WHEREAS, the Applicant has requested a waiver of the requirement to purchase all of 
the Qualified Property within three (3) years, due to unexpected delays in the Project timeline, 
extending the term by one (1) year and six (6) months to September 17, 2024; and 
 

WHEREAS, granting the waiver will allow the Project to proceed and the state to receive 
the anticipated environmental and economic benefits that justified the initial approval of the 
Project in accordance with the law, thereby advancing both the public interest and the purposes 
of the Program. 
 

NOW, THEREFORE, BE IT RESOLVED by the California Alternative Energy and 
Advanced Transportation Financing Authority, as follows: 

Section 1.  The Authority finds that it is in the public interest and advances the purposes 
of the Program to extend the Applicant’s initial term of the Regulatory Agreement to 
September 17 2024. 

Section 2.  This resolution shall take effect immediately upon its passage. 
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Attachment A: CalBioGas North Visalia LLC’s Letter Requesting Waiver (November 16, 
2022) 
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Attachment B: CalBioGas North Visalia LLC’s Staff Summary at the Time of Approval 
 

The original award staff summary can be found on the CAEATFA website.

https://www.treasurer.ca.gov/caeatfa/meeting/2020/20200317/staff/4f3.pdf
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