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CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) 
Community Services Infrastructure Grant Program (CSI) 

Second Amendment to Resolution Number CSI 2019-07 (First Funding Round) 

County of Sonoma  
July 28, 2022 

PURPOSE OF THE REQUEST: 
The County of Sonoma (County) is requesting the Authority approve an amendment to 
Resolution Number CSI 2019-07 to amend the milestone conditions and extend the grant period 
and resolution expiration dates for its Community Services Infrastructure Grant Program  
(Welf. & Inst. Code, §5848.51) (CSI) project. 

ISSUE: 
The County will not be able to meet the milestone condition deadlines of being open and 
operational by July 31, 2022, and of submitting all disbursement documentation by 
September 30, 2022. The County had difficulty locating a property suitable for the CSI program 
due to the COVID-19 pandemic impact on County resources and the competitive housing 
market. In an effort to expedite the process of acquiring property, the County engaged the 
Sonoma County Community Development Commission (CDC) to acquire and manage property 
for the purpose of the CSI grant project.  In March 2022, the County and CDC agreed to 
repurpose a property that was recently purchased by CDC for another county program, for the 
CSI grant program. The property lot has four separate structures, consisting of the main house, 
an unattached garage and two cottages. The main house and garage will be renovated to house 
therapy space, office space and two bedrooms, while the two cottages will each include 
two bedrooms, for a total of six beds for the CSI program. The renovation of the main house 
and garage has been delayed due to the fact the building is historic, requiring additional 
paperwork prior to permitting. Additionally, the renovation of the two cottages cannot begin 
until the current tenants, who are clients of the Homeless Encampment Access and Resource 
Team program, are re-located. The County is diligently working with other agencies to secure 
a new location and anticipates that the tenants will be re-housed by September 15, 2022. 
The County anticipates that renovations on the property will be completed by February 2023, 
and the CSI program will be open and operational by April 1, 2023.  

Therefore, the County is requesting to amend its milestone deadline of being open and 
operational to April 1, 2023, and to amend its milestone condition deadline to submit all 
disbursement documentation to August 31, 2023. This extension will give the County the time 
needed to re-house the current tenants, obtain the necessary building permits, complete 
renovations, and begin providing services to the justice-involved individuals.  

On September 23, 2021, the Governor signed Senate Bill 170 (Chapter 240, Statutes of 2021), 
which extended the CSI encumbrance deadline from June 30, 2020, to June 30, 2023, which 
results in a June 30, 2025, disbursement deadline, the new CSI program end date. 
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BACKGROUND: 
The Authority approved a final allocation on July 25, 2019, awarding the County grant funds 
in an amount not to exceed $2,266,191.00 to establish a new six-bed transitional housing facility 
for justice-involved individuals, ages 18 and older. The facility will provide mental health 
treatment, substance use disorder treatment, and trauma-centered services and is expected to 
serve 20 or more clients annually. Grant funds will be used for facility acquisition, renovation, 
furnishings and equipment, information technology, and program startup. Resolution Number 
CSI 2019-07 was approved with the following milestone conditions: (1) the County shall 
provide evidence acceptable to Authority staff demonstrating that the project shall be 
operational on or before October 31, 2021; (2) funds shall not be disbursed if the County is 
unable to provide evidence acceptable to Authority staff that the project is on track to be 
operational on or before October 31, 2021; and (3) the County must submit all capital cost 
disbursement requests, including required supporting documentation, to the Authority no later 
than March 31, 2022.  

On October 28, 2021, the Authority approved an amendment to Resolution Number 
CSI 2019-07 to amend the milestone conditions and grant resolution expiration with the 
following milestone conditions:(1) the County must submit all readiness, feasibility, and 
sustainability documentation to the Authority no later than January 31, 2022; (2) the County 
shall provide evidence acceptable to Authority staff demonstrating that the project shall be 
operational on or before July 31, 2022; (3) funds shall not be disbursed if the County is unable 
to provide evidence acceptable to Authority staff that the project is on track to be operational 
on or before July 31, 2022; and (4) the County must submit all capital cost disbursement 
requests, including required supporting documentation, to the Authority no later than  
September 30, 2022.  

RECOMMENDATION: 
Staff recommends the Authority approve a second amendment to Resolution Number 
CSI 2019-07 to amend the milestone conditions and extend the resolution and grant period 
expiration dates to November 30, 2023, subject to the following amended milestone conditions:  

1) The County must provide evidence acceptable to Authority staff 
demonstrating that the project shall be operational on or before April 1, 
2023.   

2) Funds shall not be disbursed if the County is unable to provide evidence 
acceptable to Authority staff that the project is on track to be operational 
on or before April 1, 2023. 

3) The County must submit all capital cost disbursement requests, including 
required supporting documentation, to the Authority no later than  
August 31, 2023. 

All other conditions in the Resolution shall remain the same and in full effect. 



SECOND AMENDMENT TO RESOLUTION NO. CSI 2019-07 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF SONOMA 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), a 
public instrumentality of the State of California, is authorized by the provisions of the 
Community Services Infrastructure Grant Program (Welfare and Institutions Code Section 
5848.5 5848.51) and implementing regulations (California Code of Regulations, Title 4, 
Division 10, Chapter 8 (commencing with Section 7413)) to award grants for capital funding 
to finance eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
Sonoma (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval of 
a grant for the eligible project (the “Project”), as described in the Grantee’s application and as 
more particularly described in Exhibit A to this Resolution (Exhibit A is hereby incorporated 
by reference);  

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities Financing 
Authority as follows: 

Section 1.  The Authority hereby approves a grant for capital costs in the amount 
of $2,266,191.00 to complete the Project within a grant period that ends on December 31, 2022 
November 30, 2023. Within this grant period, Grantee shall submit all readiness, feasibility, 
and sustainability documentation to the Authority on or before January 31, 2022. Grantee shall 
provide evidence acceptable to Authority staff demonstrating that the Project shall be 
operational on or before July 31, 2022 April 1, 2023. Funds shall not be disbursed if Grantee is 
unable to provide evidence acceptable to Authority staff that the Project is on track to be 
operational on or before July 31, 2022 April 1, 2023. Grantee must submit all capital cost 
disbursement requests, including required supporting documentation, to the Authority no later 
than September 30, 2022 August 31, 2023.   

Section 2. The Executive Director or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-material 
changes in the Project described in the application submitted to the Authority and extend the 
grant period completion date identified in Section 1. Nothing in this Resolution shall be 
construed to require the Authority to provide additional funding, even if more grants are 
approved, exceeding available funding.  Any notice to the Grantee shall indicate that the 
Authority shall not be liable to the Grantee in any manner whatsoever should such funding not 
be available for any reason whatsoever. 
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Section 3. The Executive Director or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director, or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure Grant 
Program and implementing regulations.   

Section 4. The Executive Director or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director, or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s jail 
diversion Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on December 31, 2022 November 30, 2023. 
 
 
 
 

Date Approved:  
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EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of Sonoma as follows: 

The Grantee must add at least six (6) new beds with service capacity for approximately 20 more 
participants in an expanded jail diversion program facility for mental health treatment, 
substance use disorder treatment, and trauma-centered services which will be provided to the 
Target Population as defined in program regulations Section 7413 (r) and (y). The Grantee may 
use grant funds to finance eligible costs in support of the Grantee’s jail diversion program. 

Summary of Amount: 

Project Approved 
Grant Amount 

Recovery Center Expansion 
and Revitalization $ 2,266,191.00 

Total $ 2,266, 191.00 
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