
CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (“Authority”) 

Peer Respite Care Grant Program 

Amendment to Resolution Number PR 2016-01 (County of Alameda) 

August 24, 2017 

PURPOSE OF THE REQUEST: 
County of Alameda (the “County”) is requesting the Authority approve an amendment to 
Resolution Number PR 2016-01 to extend the grant period and resolution expiration date from 
December 31, 2017 to April 30, 2019. 

BACKGROUND: 
On May 26, 2016, the Authority approved a grant for the County in an amount not to  
exceed $373,172.00 for a 6-bed Peer Respite Care (“PRC”) program. The PRC program would 
be led by peers with life experiences. Clinical staff will also be available upon request of the 
individual seeking assistance. Grant funds were approved for costs associated with the purchase 
of real property, construction or renovation, and/or the purchase of furnishings and equipment.  

ISSUES: 
The County experienced delays in its selection of a site and in the selection of its service 
provider. The County’s initial PRC program request for proposal focused on a peer-run service 
provider, however that process did not produce any eligible bids. Consequently, the County 
decided to engage La Familia, an established provider with peer service experience that had 
previously expressed an interest in providing services for the PRC program at a building it 
currently owns. The County’s Board of Supervisors approved La Familia as the service provider 
in July 2017. The architectural designs for the renovations at the proposed site identified by  
La Familia would have compromised the building’s foundation, and improvements to the 
building’s foundation would have increased construction expenses by approximately $400,000. 
Therefore, La Familia offered another building for the PRC program that will require new 
architectural and construction planning, including a new construction bid process.  The County 
visited the site earlier in August and anticipates the proposed plan would add 5 to 6 months to 
its project timeline.  The County will begin the lease process once the architectural designs are 
created for the new site. Once construction commences, the County will begin the program 
contract negotiations with La Familia with a target execution date of June 2018. After the 
program contract is executed and approved by the Board of Supervisors, La Familia will begin 
the recruitment, hiring, and onboarding of all peer respite staff and the program will be 
operational by or before March 31, 2019. 

RECOMMENDATION: 

Staff recommends the Authority approve an Amendment to Resolution Number PR 2016-01 to 
extend the resolution and grant period expiration date to April 30, 2019 with the condition that 
the County must meet the following milestone deadlines: 



1. The County must provide evidence acceptable to Authority staff demonstrating 
(a) start of construction of the PRC by May 31, 2018, and (b) the PRC shall be 
operational by March 31, 2019. 

2. Funds shall not be disbursed if the County is unable to provide evidence 
acceptable to Authority staff that the Project is on track to be operational on or 
before March 31, 2019. 

3. The County must submit all grant disbursement requests, including required 
supporting documentation, to the Authority no later than March 31, 2019. 

All other conditions in the Resolution shall remain the same and in full effect. 
 

Peer Respite Care Grant Program – Alameda County Page 2 
Amendment to Resolution No. PR 2016-01 
August 24, 2017 



AMENDMENT TO RESOLUTION NO. PR 2016-01 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE PEER RESPITE CARE GRANT PROGRAM 

TO THE COUNTY OF ALAMEDA 

WHEREAS, the California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by SB 75 (Stats. 2015, 
Ch. 18, Sec. 55) and implementing regulations (California Code of Regulations Title 4, 
Division 10, Chapter 6 (commencing with Section 7210)) to award grants for capital funding 
to finance eligible projects for peer respite care; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
Alameda (“Grantee”) against the eligibility requirements of the Peer Respite Care Grant 
Program and recommends approval of a grant in an amount not to exceed $373,172.00 for 
the eligible project (the “Project”);  

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1.  The Authority hereby approves a grant in a total amount not to 
exceed $373,172.00 to complete the Project as described in the Grantee’s application and as 
more particularly described in Exhibit A to this Resolution (Exhibit A is hereby incorporated 
by reference) within a project period that ends on December 31, 2017 April 30, 2019.  Within 
this project period, Grantee shall provide evidence acceptable to Authority staff 
demonstrating (a) start of construction on the Project by May 31, 2018, and (b) the Project 
shall be operational by March 31, 2019. Funds shall not be disbursed if Grantee is unable to 
provide evidence acceptable to Authority staff that the Project is on track to be operational 
on or before March 31, 2019. Grantee must submit all disbursement requests, including 
required supporting documentation, to the Authority no later than March 31, 2019.     

Section 2. The Executive Director is hereby authorized, for and on behalf of the 
Authority, to approve any minor, non-material changes in the Project described in the 
application submitted to the Authority and extend the project period completion date 
identified in Section 1 as authorized under the Peer Respite Care Grant Program. Nothing in 
this Resolution shall be construed to require the Authority to provide any additional funding, 
even if more grants are approved than there is available funding.  Any notice to the Grantee 
shall indicate that the Authority shall not be liable to the Grantee in any manner whatsoever 
should such funding not be completed for any reason whatsoever. 

Section 3. The Executive Director is hereby authorized and directed, for and on 
behalf of the Authority, to disburse funds not to exceed those amounts approved by the 
Authority for the Grantee.  The Executive Director is further authorized and directed, for 
and on behalf of the Authority, to execute and deliver to the Grantee any and all documents 
necessary to complete the disbursement of funds that are consistent with the Peer Respite 
Care Grant Program.   



 
Section 4. The Executive Director of the Authority is hereby authorized and 

directed to do any and all things and to execute and deliver any and all documents which the 
Executive Director deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5.   This Resolution expires December 31, 2017 April 30, 2019. 
 
 
 
 

Date Approved:  
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EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of Alameda as follows: 

Peer Respite Care Program 
The County of Alameda (the “County”) will develop a new 6-bed Peer Respite Care (“PRC”) 
Program. The PRC Program will provide community-based, unlocked, voluntary recovery support 
services to adults 18 years or older to develop effective self-reliance skills and restore their sense 
of hope and purpose. The PRC Program will be led by peers with lived experiences and clinical 
staff will be available upon the request of the individual seeking assistance. The PRC Program 
will operate 24 hours a day, seven days per week and is expected to provide services for more 
than 200 stays per year serving approximately 75 unique individuals. Grant funds will be used for 
the purchase of real property, construction or renovation, and the purchase of furnishings and 
equipment.  

Summary of Amounts: 

Program Approved 
Grant Amount 

Peer Respite Care $ 373,172.00 
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