
CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (“Authority”)  

Investment in Mental Health Wellness Grant Program (“IMHWGP”) - 2nd Round 

Fourth Amendment to Resolution Number MH 2014-23 

County of Fresno   

December 6, 2018  

PURPOSE OF THE REQUEST:  

The County of Fresno (the “County”) is requesting the Authority approve a fourth amendment to 
Resolution Number MH 2014-23 (second funding round) to amend the milestones and extend the 
grant period and resolution expiration dates from December 31, 2018 to April 30, 2019.   

ISSUE:  

The County is requesting an amendment to the milestone conditions and an extension of the grant 
period and resolution expiration dates due to a delay in obtaining its license to operate the Crisis 
Residential Treatment (“CRT) program. The delay in the processing of the licensing application 
was due to the request of additional documentation. All necessary documentation has been 
submitted, and the licensing application is currently under review. Once the application is approved, 
a pre-licensure walkthrough of the facility will be scheduled. The County anticipates the CRT to be 
licensed and operational by February 28, 2019.  

BACKGROUND: 

On December 4, 2014, the Authority approved a Final Allocation for the County in an amount not 
to exceed $3,100,714.60 to establish a 16-bed CRT program as part of the second funding round. 
Grant funds were approved for costs associated with construction only. The Authority has approved 
three previous requests on February 2016, May 2017, and April 2018, to extend grant period and 
resolution expiration dates for reasons including changes in the County’s administrative processes, 
increases in construction costs, and delays at various stages of construction. The County met its 
milestone conditions of starting construction by June 30, 2017 and securing a service provider by 
October 2017. Additionally, the construction of the CRT was completed on July 31, 2018. 

RECOMMENDATION:  

Staff recommends the Authority approve a fourth amendment to Resolution Number MH 2014-23 
to amend the milestone conditions and extend the grant period and resolution expiration dates from 
December 31, 2018 to April 30, 2019, subject to the following amended milestone conditions: 

1. The County must provide evidence acceptable to Authority staff demonstrating that 
the CRT is licensed and operational by February 28, 2019.  

2. Funds shall not be disbursed if the County is unable to provide evidence acceptable 
to Authority staff that the CRT project is on track to be operational on or before 
February 28, 2019.  

3. The County must submit all grant disbursement requests, including required 
supporting documentation, to the Authority no later than February 28, 2019. 

All other conditions in the resolution shall remain the same and in full effect.   



THIRD FOURTH AMENDMENT TO RESOLUTION NO. MH 2014-23 
 

 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE INVESTMENT IN MENTAL HEALTH WELLNESS GRANT PROGRAM 

TO THE COUNTY OF FRESNO 

 WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by the Investment in Mental 
Health Wellness Act of 2013 (Welfare and Institutions Code Section 5848.5, the “Act”) and 
implementing regulations (California Code of Regulations Title 4, Division 10, Chapter 5 
(commencing with Section 7113)) to award grants for capital funding and personnel funding 
to finance eligible projects; and 

 WHEREAS, Authority staff reviewed the application submitted by County of Fresno 
(“Grantee”) against the eligibility requirements of the Act and implementing regulations and, 
pursuant to the Act and implementing regulations, recommends approval of a grant in an 
amount not to exceed $3,100,714.60 for the eligible project (the “Project”), which consists 
of no more than $3,100,714.60 for crisis residential treatment capital costs;  

 NOW THEREFORE BE IT RESOLVED by the California Health Facilities 
Financing Authority, as follows: 

Section 1. The Authority hereby approves a grant in a total amount not to exceed 
$3,100,714.60 to complete the Project as described in the Grantee’s application and as more 
particularly described in Exhibit A to this Resolution (Exhibit A is hereby incorporated by 
reference) within a project period that ends on December 31, 2018 April 30, 2019. Within 
this project period, Grantee shall provide evidence acceptable to Authority staff 
demonstrating the Project is licensed and operational by February 28, 2019. (a) 

 
start of 

construction on the Project by June 30, 2017, (b) execution of a contract with a service 
provider by November 30, 2017, and (c) the Project shall be operational by November 30, 
2018. Funds shall not be disbursed if Grantee is unable to provide evidence acceptable to 
Authority staff that the Project is on track to be operational on or before November 30, 2018 
February 28, 2019. Grantee must submit all disbursement requests, including supporting 
documentation, to the Authority no later than November 30, 2018 February 28, 2019. 

 

 

Section 2. The Executive Director is hereby authorized for and on behalf of the 
Authority to approve any minor, non-material changes in the Project described in the 
application submitted to the Authority.  Nothing in this Resolution shall be construed to 
require the Authority to provide any additional funding, even if more grants are approved 
than there is available funding.  Any notice to the Grantee shall indicate that the Authority 
shall not be liable to the Grantee in any manner whatsoever should such funding not be 
completed for any reason whatsoever. 



 

 

 
 
 
 
 

Section 3. The Executive Director is hereby authorized and directed, for and on 
behalf of the Authority, to disburse funds not to exceed those amounts approved by the 
Authority for the Grantee.  The Executive Director is further authorized and directed, for 
and on behalf of the Authority, to execute and deliver to the Grantee any and all documents 
necessary to complete the disbursement of funds that are consistent with the Act and 
implementing regulations.   

Section 4. The Executive Director of the Authority is hereby authorized and 
directed to do any and all things and to execute and deliver any and all documents which the 
Executive Director deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5.   This Resolution expires December 31, 2018 April 30, 2019. 

Date Approved:  
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EXHIBIT A 
 

 

 

PROJECT DESCRIPTION 
 

The proceeds of the grant will be used by the County of Fresno as follows: 
 
The County of Fresno (the “County”) will establish its only Crisis Residential Treatment 
(“CRT”) Program to prevent acute inpatient psychiatric placements, reduce lengths of stay in 
more intensive inpatient settings, and improve immediate and long-term outcomes for adults in 
crisis.  The CRT Program will expand capacity by adding 16 new beds. As a result, 
approximately 194 consumers annually will have access to CRT services. The CRT Program 
will fill a gap in the County’s continuum of care for crisis services that includes a Crisis 
Stabilization Program approved for a Grant in the first funding round. Grant funds will be used 
for construction only.  
 
Summary of Amount: 

Approved 
Program 

Grant Amount 

Crisis Residential Treatment $ 3,100,714.60 
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