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CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) 

Community Services Infrastructure Grant Program (CSI) 

Amendment to Resolution Number CSI 2019-08 (First Funding Round) 

County of Yolo 

October 28, 2021 

PURPOSE OF THE REQUEST: 

The County of Yolo (County) is requesting the Authority approve an amendment to Resolution 
Number CSI 2019-08 to amend the milestone conditions and extend the resolution and grant 
period expiration dates for its Community Services Infrastructure Grant Program (CSI) project.  

ISSUE: 

The County will not be able to meet the milestone deadline of being open and operational by 
October 31, 2021. The County has encountered delays in locating the two properties for its 
approved CSI project, due to strong local opposition. The County had initially located one 
property in West Sacramento, completed renovation, and then conducted neighborhood 
outreach, which resulted in strong local opposition to the jail diversion program being located 
in the neighborhood, forcing the County to abandon the project site. The County located a 
second property in Woodland, but the purchase of the property was not approved by the 
County’s Board of Supervisors due to concerns about insufficient community outreach. 
The County continues to look for suitable properties for the CSI projects and will conduct 
intensive outreach prior to entering into a purchase contract.  

Additionally, the County will not be able to meet the current readiness, feasibility, and 
sustainability requirement deadline of October 31, 2021due to the COVID-19 pandemic impact 
on County resources and additional time needed to locate and procure two properties. 
The County is requesting to extend the readiness, feasibility, and sustainability requirement 
deadline to November 30, 2022, to amend its milestone deadline of being open and operational 
to June 30, 2023 and to amend its milestone deadline to submit all disbursement documentation 
to September 30, 2023. These extensions will give the County additional time to locate and 
renovate two properties and begin providing services to the justice-involved individuals. 

On September 23, 2021, the Governor signed Senate Bill 170, which extended the 
CSI encumbrance deadline from June 30, 2020 to June 30, 2023, which results in a June 30, 
2025 disbursement deadline.  

BACKGROUND: 

The Authority approved a final allocation on July 25, 2019, awarding the County grant funds 
in the amount of $1,000,000.00 to purchase two houses and establish two new residential 
facilities for justice-involved individuals for a total of 10 beds. The facilities will provide 
housing and treatment space for justice-involved individuals suffering from mental health 
illness as well as substance use disorders and who are currently experiencing homelessness. 
Grant funds will be used for facility acquisition, renovation, furnishings and equipment, and 
program startup.  



Community Services Infrastructure Grant Program  Page 2 
County of Yolo 
Amendment to Resolution No. CSI 2019-08 
October 28, 2021 

Resolution Number CSI 2019-08 was approved with the following milestone conditions:  
(1) the County shall provide evidence acceptable to Authority staff demonstrating that the 
project shall be  operational on or before October 31, 2021; (2) funds shall not be disbursed if 
the County is unable to provide evidence acceptable to Authority staff that the project is on 
track to be operational on or before October 31, 2021; and (3) the County must submit all capital 
cost disbursement requests, including required supporting documentation, to the Authority 
no later than March 31, 2022.   

RECOMMENDATION: 

Staff recommends the Authority approve an amendment to Resolution Number CSI 2019-08 to 
amend the milestones and extend the resolution and grant period expiration dates to 
December 31, 2023, subject to the following amended milestone conditions:  

1) The County must submit all readiness, feasibility, and sustainability 
documentation to the Authority no later than November 30, 2022. 

2) The County must provide evidence acceptable to Authority staff 
demonstrating that the Project shall be operational on or before June 30, 
2023.   

3) Funds shall not be disbursed if the County is unable to provide evidence 
acceptable to Authority staff that the project is on track to be operational 
on or before June 30, 2023. 

4) The County must submit all capital cost disbursement requests, including 
required supporting documentation, to the Authority no later than 
September 30, 2023. 

All other conditions in the Resolution shall remain the same and in full effect. 



AMENDMENT TO RESOLUTION NO. CSI 2019-08 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF YOLO 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by the provisions of the 
Community Services Infrastructure Grant Program (Welfare and Institutions Code Section 
5848.5) and implementing regulations (California Code of Regulations, Title 4, Division 10, 
Chapter 8 (commencing with Section 7413)) to award grants for capital funding to finance 
eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
Yolo (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval 
of a grant for the eligible project (the “Project”), as described in the Grantee’s application 
and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby 
incorporated by reference);  

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1.  The Authority hereby approves a grant for capital costs in the amount 
of $1,000,000.00 to complete the Project within a grant period that ends on June 30, 2022 
December 31, 2023. Within this grant period, Grantee shall submit all readiness, feasibility, 
and sustainability documentation to the Authority on or before November 30, 2022. Grantee 
shall provide evidence acceptable to Authority staff demonstrating that the Project shall be 
operational on or before October 31, 2021 June 30, 2023. Funds shall not be disbursed if 
Grantee is unable to provide evidence acceptable to Authority staff that the Project is on 
track to be operational on or before October 31, 2021 June 30, 2023. Grantee must submit 
all capital cost disbursement requests, including required supporting documentation, to the 
Authority no later than March 31, 2022 September 30, 2023.   

Section 2. The Executive Director or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-
material changes in the Project described in the application submitted to the Authority and 
extend the grant period completion date identified in Section 1. Nothing in this Resolution 
shall be construed to require the Authority to provide additional funding, even if more grants 
are approved, exceeding available funding.  Any notice to the Grantee shall indicate that the 
Authority shall not be liable to the Grantee in any manner whatsoever should such funding 
not be available for any reason whatsoever. 
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Section 3. The Executive Director or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure 
Grant Program and implementing regulations.   

Section 4. The Executive Director or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s jail 
diversion Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on June 30, 2022 December 31, 2023. 
 
 
 
 

Date Approved:  
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EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of Yolo as follows: 

The Grantee must add at least ten (10) new beds and expand service capacity to approximately 
twenty (20) clients annually in a new jail diversion program for mental health treatment and 
substance use disorder treatment services which will be provided to the Target Population as 
defined in program regulations Section 7413 (r) and (y). The Grantee may use grant funds to 
finance eligible costs in support of the Grantee’s jail diversion program. 

Summary of Amount: 

Project 
Approved 

Grant Amount 

Yolo County Community Corrections 
Diversionary Housing Project 

$ 1,000,000.00 

Total $ 1,000,000.00 
 


