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CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) 

Community Services Infrastructure Grant Program 

Second Amendment to Resolution Number CSI 2019-04 (First Funding Round) 

Amendment to Resolution Number CSI 2020-07 (Second Funding Round) 

County of San Joaquin 

April 28, 2022 

PURPOSE OF THE REQUEST: 

The County of San Joaquin (County) is requesting the Authority approve amendments to 
Resolution Number CSI 2019-04 and Resolution Number CSI 2020-07 to amend the milestone 
conditions and extend the grant period and resolution expiration dates for its two Community 
Services Infrastructure Grant Program (CSI) projects. 

ISSUE: 

The County will not be able to meet the milestone condition deadlines of submitting 
all disbursement documentation by April 30, 2022 and of being open and operational by 
June 30, 2022. In January 2022, the County received grant funding for an emergency shelter 
for chronically homeless male adults with a serious mental illness consisting of a 16-bed 
modular facility, which will be co-located at the same County-owned site where the two CSI 
projects will be located. Although unrelated to the CSI project, the additional program is part 
of the County’s larger strategic plan to create a full spectrum of substance abuse services. To 
consolidate efforts and save County resources, the project manager, San Joaquin County 
General Services Department (GSD), wants to incorporate the new project into the current CSI 
projects’ design plans. In light of the current supply chain delays, labor shortages, and 
unavailability of construction materials, integrating the new project into the CSI projects’ 
construction design plans and timeline will streamline the County’s construction efforts and 
eliminate cost redundancies. According to GSD, the design plan for the CSI projects is 90% 
complete, and the plumbing and utility hookups at the construction site are in place for the CSI 
modular facilities.  

The County is requesting to amend the milestone condition of being open and operational to 
March 31, 2023 and the milestone condition to submit all disbursement documentation to 
July 31, 2023. This extension will give the County the time needed to incorporate the third 
project into the existing CSI projects’ design plan, complete construction, procure furnishings 
and equipment, and begin providing services to the justice-involved individuals. Additionally, 
Authority staff recommends adding an additional milestone condition requiring the start of 
construction or renovation by July 31, 2022 to ensure that the two CSI projects are on track to 
meet the new open and operational milestone deadline. 

On September 23, 2021, the Governor signed Senate Bill 170, which extended the 
CSI encumbrance deadline from June 30, 2020 to June 30, 2023, which results in a June 30, 
2025, disbursement deadline, allowing the Authority to grant this extension request. 

BACKGROUND: 

On July 25, 2019, the Authority approved Resolution No. CSI 2019-04, awarding the County 
CSI grant funds in the amount of $2,500,000.00 to establish a new 16-bed residential facility 
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for justice-involved male adults, ages 18 and over. The facility will provide mental health and 
substance use disorder treatment and is expected to serve 32 justice-involved individuals 
annually. Grant funds will be used for modular facility acquisition, construction as well as 
furnishings and equipment. The grant award was approved with the following milestone 
conditions: (1) the County shall provide evidence acceptable to Authority staff demonstrating 
that the project shall be operational on or before October 31, 2021; (2) funds shall not be 
disbursed if the County is unable to provide evidence acceptable to Authority staff that the 
project is on track to be operational on or before October 31, 2021; and (3) the County must 
submit all capital cost disbursement requests, including required supporting documentation, to 
the Authority no later than March 31, 2022. 

On March 26, 2020, the Authority approved Resolution No. CSI 2020-07, awarding the County 
CSI grant funds in the amount of $2,930,186.00 to establish a new 16-bed residential facility 
for justice-involved female adults, ages 18 and over. The facility will provide mental health and 
substance use disorder treatment and is expected to serve 32 justice-involved individuals 
annually. Grant funds will be used for modular facility acquisition, construction as well as 
furnishings and equipment. The final allocation was approved with the following milestone 
conditions: (1) the County shall provide evidence acceptable to Authority staff demonstrating 
that the project shall be operational on or before June 30, 2022; (2) funds shall not be disbursed 
if County is unable to provide evidence acceptable to Authority staff that the project is on track 
to be operational on or before June 30, 2022; and (3) the County must submit all capital cost 
disbursement requests, including required supporting documentation, to the Authority no later 
than April 30, 2022. 

On August 27, 2020, the Authority approved an amendment to Resolution Number CSI 2019-04 
to amend the milestone conditions and grant and resolution expiration dates for its CSI project 
to align with the milestone condition deadlines and grant and resolution expiration dates of the 
second project approved under Resolution Number CSI 2020-07.  

RECOMMENDATION: 

Staff recommends the Authority approve amendments to Resolution Number CSI 2019-04 and 
Resolution Number CSI 2020-07 to amend the milestone conditions and extend the grant period 
and resolution expiration dates to October 31, 2023, subject to the following amended milestone 
conditions: 

1)  The County must provide evidence acceptable to Authority staff demonstrating 
(a) start of construction by July 31, 2022, and (b) the project shall be operational 
on or before March 31, 2023. 

2)  Funds shall not be disbursed if the County is unable to provide evidence acceptable 
to Authority staff that the project is on track to be operational on or before 
March 31, 2023. 

3)  The County must submit all capital cost disbursement requests, including required 
supporting documentation, to the Authority no later than July 31, 2023. 

All other conditions in the Resolutions shall remain the same and in full effect. 



SECOND AMENDMENT TO RESOLUTION NO. CSI 2019-04 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF SAN JOAQUIN 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by Welfare and Institutions 
Code Section 5848.51, which created the Community Services Infrastructure Grant 
Program, and implementing regulations (California Code of Regulations, Title 4, Division 
10, Chapter 8 (commencing with Section 7413)) to award grants for capital funding to 
finance eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
San Joaquin (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval 
of a grant for the eligible project (the “Project”), as described in the Grantee’s application 
and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby 
incorporated by reference);  

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1.  The Authority hereby approves a grant for capital costs in the amount of 
$2,500,000.00 to complete the Project within a grant period that ends on June 30, 2022 
October 31, 2023. Within this grant period, Grantee shall provide evidence acceptable to 
Authority staff demonstrating (a) the start of construction or renovation by July 31, 2022 and 
(b) that the Project shall be operational on or before June 30, 2022 March 31, 2023. Funds 
shall not be disbursed if Grantee is unable to provide evidence acceptable to Authority staff 
that the Project is on track to be operational on or before June 30, 2022 March 31, 2023. 
Grantee must submit all capital cost disbursement requests, including required supporting 
documentation, to the Authority no later than April 30, 2022 July 31, 2023. 

Section 2. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-
material changes in the Project described in the application submitted to the Authority and 
extend the grant period completion date identified in Section 1. Nothing in this Resolution 
shall be construed to require the Authority to provide additional funding, even if more grants 
are approved, exceeding available funding.  Any notice to the Grantee shall indicate that the 
Authority shall not be liable to the Grantee in any manner whatsoever should such funding 
not be available for any reason whatsoever. 

 



Section 3. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director, or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure 
Grant Program and implementing regulations.   

Section 4. The Executive Director, or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director, or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s 
Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on June 30, 2022 October 31, 2023. 
 
 
 
 

Date Approved:  
 
 



A-1 

EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of San Joaquin (County) as follows: 

The Grantee must add at least 16 new beds and service capacity for at least 32 clients annually 
in a new jail diversion program facility for adult residential mental health treatment services 
which will be provided to the Target Population as defined in program regulations Section 
7413(r) and (y). The Grantee may use grant funds to finance eligible costs in support of the 
Grantee’s jail diversion program. 
 
 
Summary of Amount: 

Project 
Approved 

Grant Amount 

Adult Mental Health Residential Treatment Facility $ 2,500,000.00 

 



AMENDMENT TO RESOLUTION NO. CSI 2020-07 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF SAN JOAQUIN 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by Welfare and Institutions 
Code Section 5848.51, which created the Community Services Infrastructure Grant 
Program, and implementing regulations (California Code of Regulations, Title 4, Division 
10, Chapter 8 (commencing with Section 7413)) to award grants for capital funding to 
finance eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
San Joaquin (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval 
of a grant for the eligible project (the “Project”), as described in the Grantee’s application 
and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby 
incorporated by reference);  

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1.  The Authority hereby approves a grant for capital costs in the amount of 
$2,930,186.00 to complete the Project within a grant period that ends on June 30, 2022 
October 31, 2023. Within this grant period, Grantee shall provide evidence acceptable to 
Authority staff demonstrating (a) the start of construction or renovation by July 31, 2022 and 
(b) that the Project shall be operational on or before June 30, 2022 March 31, 2023. Funds 
shall not be disbursed if Grantee is unable to provide evidence acceptable to Authority staff 
that the Project is on track to be operational on or before June 30, 2022 March 31, 2023. 
Grantee must submit all capital cost disbursement requests, including required supporting 
documentation, to the Authority no later than April 30, 2022 July 31, 2023. 

Section 2. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-
material changes in the Project described in the application submitted to the Authority and 
extend the grant period completion date identified in Section 1. Nothing in this Resolution 
shall be construed to require the Authority to provide additional funding, even if more grants 
are approved, exceeding available funding.  Any notice to the Grantee shall indicate that the 
Authority shall not be liable to the Grantee in any manner whatsoever should such funding 
not be available for any reason whatsoever. 

 



Section 3. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director, or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure 
Grant Program and implementing regulations.   

Section 4. The Executive Director, or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director, or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s 
Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on June 30, 2022 October 31, 2023. 
 
 
 
 

Date Approved:  
 
 



A-1 

EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of San Joaquin (County) as follows: 

The County must add at least a new 16-bed jail diversion program at a renovated facility that 
will provide mental health treatment services and substance use disorder treatment services.  
As a condition of funding, the grant can only fund eligible costs of projects, or portions of 
projects, implementing Jail Diversion Programs that provide on-site treatment services to the 
Target Population of Justice-Involved Individuals as defined under Section 7413(p), (q), (r), 
and (y) of the Community Services Infrastructure Grant Program regulations. 

Summary of Amount: 

Project 
Approved 

Grant Amount 

Adult Mental Health Residential Treatment Services 
for Individuals with Co-occurring Disorders $ 2,930,186.00 
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