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CALIFORNIA HEALTH FACILITIES FINANCING AUTHORITY (Authority) 
Community Services Infrastructure Grant Program  

Third Amendment to Resolution No. CSI 2020-02 (Second Funding Round) 

County of Los Angeles, Department of Mental Health 
February 23, 2023 

PURPOSE OF THE REQUEST: 
The County of Los Angeles, Department of Mental Health (County) is requesting the Authority 
approve an amendment to Resolution No. CSI 2020-02 to amend the milestone conditions and 
extend the grant period and resolution expiration dates for its Community Services 
Infrastructure Grant Program (Welf. & Inst. Code, §5848.51) (CSI) project. 

ISSUE: 
The County will not be able to meet the milestone condition deadlines of being open and 
operational by March 31, 2023, and of submitting all disbursement documentation by 
September 30, 2023.  

The County was awarded grant funding to develop two jail diversion programs, both located at 
the Martin Luther King, Jr. Behavioral Health Center. One of the CSI programs, a 33-bed 
substance use disorder residential treatment program, began providing services on November 3, 
2022. However, the County has experienced delays in releasing the service provider solicitation 
for the second CSI program, a 32-bed mental health rehabilitation program, due to an internal 
backlog within the County’s contracts division. The County now anticipates releasing the 
service provider solicitation by February 15, 2023, the service provider selection to occur by 
April 2023, the program to be licensed and Medi-Cal certified by October 2023, and the 
program to be open and operational by October 31, 2023. 

The County is requesting to amend its milestone condition deadline of being open and 
operational to October 31, 2023 and extend the grant period and resolution expiration dates to 
June 30, 2024. Additionally, Authority staff recommends extending the milestone condition 
requiring submission of all disbursement documentation to January 31, 2024. The extension 
will give the County sufficient time to select and contract with the service provider and to obtain 
licensing and Medi-Cal certification. 

BACKGROUND: 
On March 26, 2020, the Authority approved Resolution No. CSI 2020-02, awarding the County 
grant funds in an amount not to exceed $9,125,554.58 to establish at least 65 new beds in 
two jail diversion programs.  The County was the sole applicant that did not receive the full 
amount of its requested eligible costs due to insufficient funding remaining in the CSI program. 

On June 25, 2020, funding in the amount of $999,860.55 became available due to a forfeiture, 
and the Authority approved an amendment to the resolution, increasing the grant amount from 
$9,125,554.58 to $10,125,415.13. The two jail diversion programs will provide mental health 
treatment services and substance use disorder treatment services to justice-involved adult 
individuals as an alternative to incarceration. Grant funds will be used for facility renovation.  
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On March 9, 2022, the Authority approved a second amendment to the resolution extending the 
grant period and resolution expiration dates to give the County sufficient time to complete a 
flooding remediation task, install the emergency egress doors, address any unforeseen delays 
that may arise, and obtain the alcohol and/or other drug licensing and the Medi-Cal certification,  
with the following amended milestone conditions: (1) the County shall provide evidence 
acceptable to Authority staff demonstrating that the project shall be open and operational on or 
before March 31, 2023; (2) funds shall not be disbursed if the County is unable to provide 
evidence acceptable to Authority staff that the project is on track to be open and operational on 
or before March 31, 2023; and (3) the County must submit all capital cost disbursement 
requests, including required supporting documentation, to the Authority no later than 
September 30, 2023. 

RECOMMENDATION: 
Staff recommends the Authority approve a third amendment to Resolution No. CSI 2020-02 to 
amend the milestone conditions and extend the grant period and resolution expiration dates to 
June 30, 2024, subject to the following amended milestone conditions:  

1) The County shall provide evidence acceptable to Authority staff demonstrating 
that the project shall be open and operational on or before October 31, 2023, 
and funds shall not be disbursed if the County is unable to provide evidence 
acceptable to Authority staff. 

2) The County shall submit all capital cost disbursement requests, including 
required supporting documentation, to the Authority no later than January 31, 
2024. 

All other conditions in the Resolution shall remain the same and in full effect. 
 



SECOND THIRD AMENDMENT TO RESOLUTION NO. CSI 2020-02 

A RESOLUTION OF THE CALIFORNIA HEALTH 
FACILITIES FINANCING AUTHORITY APPROVING 

EXECUTION AND DELIVERY OF GRANT FUNDING UNDER 
THE COMMUNITY SERVICES INFRASTRUCTURE GRANT PROGRAM 

TO THE COUNTY OF LOS ANGELES 

WHEREAS, The California Health Facilities Financing Authority (the “Authority”), 
a public instrumentality of the State of California, is authorized by Welfare and Institutions 
Code Section 5848.51, which created the Community Services Infrastructure Grant 
Program, and implementing regulations (California Code of Regulations, Title 4, Division 
10, Chapter 8 (commencing with Section 7413)) to award grants for capital funding to 
finance eligible projects; and 

WHEREAS, Authority staff reviewed the application submitted by the County of 
Los Angeles (“Grantee”) against the eligibility requirements of the Community Services 
Infrastructure Grant Program and implementing regulations, and pursuant to the Community 
Services Infrastructure Grant Program and implementing regulations, recommends approval 
of a grant for the eligible project (the “Project”), as described in the Grantee’s application 
and as more particularly described in Exhibit A to this Resolution (Exhibit A is hereby 
incorporated by reference);  

WHEREAS, The Authority approved a grant for the Grantee in the amount of 
$9,125,554.58 on March 26, 2020, which was less than its requested $14 million in eligible 
costs. 

WHEREAS, Grantee was the sole applicant that did not receive a final allocation of 
the full amount of its requested eligible costs due to insufficient funding remaining in the 
Community Services Infrastructure Grant Program. 

WHEREAS, The Authority received notice that another grantee forfeited its final 
allocation in the amount of $999,860.55, and the Authority awarded those funds to the 
Grantee. 

NOW, THEREFORE, BE IT RESOLVED by the California Health Facilities 
Financing Authority as follows: 

Section 1. The Authority hereby approves a grant for capital costs in the amount 
of $10,125,415.13 to complete the Project within a grant period that ends on September 30, 
2023 June 30, 2024. Within this grant period, Grantee shall provide evidence acceptable to 
Authority staff demonstrating the Project shall be open and operational on or before 
March 31, 2023 October 31, 2023, and F funds shall not be disbursed if Grantee is unable to 
provide evidence acceptable to Authority staff that the Project is on track to be operational 
on or before March 31, 2023. Grantee must submit all capital cost disbursement requests, 
including required supporting documentation, to the Authority no later than June 30, 2023 
January 31, 2024. 
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Section 2. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to approve any minor, non-
material changes in the Project described in the application submitted to the Authority and 
extend the grant period completion date identified in Section 1. Nothing in this Resolution 
shall be construed to require the Authority to provide additional funding. Any notice to the 
Grantee shall indicate that the Authority shall not be liable to the Grantee in any manner 
whatsoever should such funding not be available for any reason whatsoever. 

Section 3. The Executive Director, or the Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to disburse funds not to exceed 
those amounts approved by the Authority for the Grantee.  The Executive Director, or the 
Deputy Executive Director, are further authorized and directed, for and on behalf of the 
Authority, to execute and deliver to the Grantee any and all documents necessary to complete 
the disbursement of funds that are consistent with the Community Services Infrastructure 
Grant Program and implementing regulations.   

Section 4. The Executive Director, or Deputy Executive Director, are hereby 
authorized and directed, for and on behalf of the Authority, to do any and all things and to 
execute and deliver any and all documents which the Executive Director, or the Deputy 
Executive Director, deems necessary or advisable in order to effectuate the purposes of this 
Resolution and the transactions contemplated hereby. 

Section 5. All funds from this grant must be used in support of the Grantee’s 
Project as described in Exhibit A to this resolution. 

Section 6. This resolution expires on September 30, 2023 June 30, 2024. 
 
 
 
 

Date Approved:  
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EXHIBIT A 
 

PROJECT DESCRIPTION 

The proceeds of the grant will be used by the County of Los Angeles, (County) as follows: 

The County must add at least 65 new beds in two jail diversion programs at a renovated facility 
to provide mental health treatment and substance use disorder treatment services. As a condition 
of funding, the grant can only fund eligible costs of projects, or portions of projects, 
implementing Jail Diversion Programs that provide on-site treatment services to the Target 
Population of Justice-Involved Individuals as defined under Section 7413(p), (q), (r), and (y) of 
the Community Services Infrastructure Grant Program regulations. 

Summary of Amount: 

Project Approved 
Grant Amount 

MLK Behavioral Health Center Renovation  $ $10,125,415.13 

 


